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Mentor Meeting #12 Monday, 10/07/2019

AGENDA
Topic Item Resolution
Business
Example I. “Design Review” (Spencer not able I. Dr. Swenson had the following concerns.
to attend) a. No documentation seen yet.

i. Building has taken priority
over formal documentation
to meet early deadline.

b. The project appears to be more like
a hobby build than an engineered
project.

i. Napkin math and other less
than documented
considerations have been
made, but unfortunately (see
lai)

c. Meeting with the client has not been
achieved all semester (especially
before building has begun so that
design may be finalized first)

i. Attempts have been made,
but Spencer has been dificult
to schedule meetings with,
also building had to begin
early to meet deadline)

d. How will wiring be accomplished?

i. Wiring is very similar to the
previous groups just larger
in size and a few additional
components. Circuits are
very simple in nature.

e. How will the user interact with the
control system?

i. Same method as previous
groups. Flysky remote for
power control and
emergncy swicth on front.
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